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MEMORANDUM FOR THE RECORD

SUBJECT: IEG In-House Precise Mensuration Study

1. The Precise Mensurstion Study being conducted by IRG/PHD is making
progress even though a heavy work losd hes been levied on FPHD by other com-
ponents during the past two months. PHD reports that the available personnel,
free to devote time to the study, has been very limited. While the delays
have put the study a little pehind schedule, the situstion is not eritical,

2. TSSG/RED responsibility in this study is to provide the contractor
personnel to do the field work on domestic sites for Task 2 -~ Ground Truth
Data Benk. IEG/PHD expected to have 55% of this task accomplished by
1 August, but the heavy work load only ensbled them to sccomplish L5%. The
contractor,| | was requested to delay the stert of their field
work two weeks. | lcompleted their first two-week field trip by

the end of August. They will pccomplish the remeining field trips as agsigned

by IEG/PHD.

Project Monitor
TSSG/RED/SDB
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